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March 10, 2016

Addendum No. 1

RE: Contract # C203784

WBS # 53025.3.1

F. A. # NHPP-0095(24)97

Johnston County (I-5784)

I-95 From Mile Marker 84 To 0.4 Miles North Of US-70 Bypass
March 15, 2016 Letting

To Whom It May Concern:

Reference is made to the plans and proposal form furnished to you on this project.

The following revisions have been made to the plans:

Sheet No. Revisions

Note A and C were revised. Note D was added and the subsequent notes
TMP-1A \
were re-lettered

Please void Sheet No. TMP-1A in your plans and staple the revised Sheet No. TMP-1A thereto.

The following revisions have been made to the proposal:

Page No. Revisions
Proposal Cover Note added that reads “Includes Addendum No. 1 Dated 03-10-16”
Table of Contents
(first page)

Revised to reflect adding ICT# 5 as noted below

Removed reference to “Ramps and Loops” in the first paragraph within
G-1 the project special provision entitled “Intermediate Contract Time
Number 1 And Liquidated Damages”

Added “for non-island work” in the first paragraph and revised “Day and
G-2 Time Restrictions” within the project special provision entitled
“Intermediate Contract Time Number 2

Added the project special provision entitled “Intermediate Contract Time
Number 5 And Liquidated Damages”

G-3 and New G-3A

Please void the above listed pages in your proposal and replace with the revised pages. Please
add New Page No. G-3A after revised Page No. G-3.

~>Nothing Compares®_._
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The contract will be prepared accordingly.

Sincerely,
iy

ETWM

Contract Officer

RAG/jag

cc: Mr. Ron Hancock, PE ‘ Mr. Ray Arnold, PE
Mr. Tim Little PE Ms. Theresa Canales, PE
Mr. Rodger Rochelle, PE Ms. Marsha Sample
Mr. R.E. Davenport, PE Mr. Mike Gwyn
Mr. Ken Kennedy, PE Ms. Penny Higgins
Ms. Jaci Kincaid Ms. Lori Strickland

Project File (2)



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

INCLUDES ADDENDUM No. 1 DATED 03-10-16

DATE AND TIME OF BID oPENING: IMMARCH 15, 2016 AT 2:00 PM

CONTRACT ID C203784
WBS ' 53025.3.1

FEDERAL-AID NO. NHPP-0095(24)97

COUNTY JOHNSTON

T.LP. NO. 1-5784

MILES 12.800

ROUTE NO. 195

LOCATION 1-95 FROM MILE MARKER 84 TO 0.4 MILES NORTH OF US-70 BYPASS.

TYPE OF WORK  PAVEMENT REHABILITATION & BRIDGE APPROACH, AND JOINT REPAIR.
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THISISA ROADWAY PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 12-18-07) 108 SP1GI0 A

The date of availability for this contract is April 25, 2016.
The completion date for this contract is September 30, 2016.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Two Thousand Dollars ($ 2,000.00) per calendar
day. _ '

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(2-20-07) . ' 108 SP1 Gl4 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on I-95 during the following time
restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Thursday, 7:00am to 8:00pm
Friday thru Sunday, 7:00am to 10:00pm

In addition, the Contractor shall not close or narrow a lane of traffic on I-95 and I-95 Ramps &
Loops, detain and/or alter the traffic flow on or during holidays, holiday weekends, special

events, or any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer.

2. For New Year's Day, between the hours of 6:30am December 31st and 8:00pm
January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
8:00pm the following Tuesday.

3. For Easter, between the hours of 6:30am Thursday and 8:00pm Tuesday.
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4, For Memorial Day, between the hours of 6:30am Friday and 8:00pm Wednesday.

5. For Independence Day, between the hours of 6:30am the Friday before the week of
Independence Day and 8:00pm the following Monday after the week of Independence
Day.

6. For Labor Day, between the hours of 6:30am Friday and 8:00pm Wednesday.
7. For Thanksgiving Day, between the hours of 6:30am Tuesday and 8:00pm Monday.

8. For Christmas, between the hours of 6:30am the Friday before the week of Christmas
Day and 8:00pm the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's Day, Easter, Memorial Day,
Independence Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his -
work so that lane closures will not be required during these periods, unless otherwise directed by
the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures accordmg to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are One Thousand Two Hundred Fifty Dollars ($1,250.00) per 15
minute time period.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIOUIDATED DAMAGES:
(220-07) 108 SP1 G14D

The Contractor shall complete the required work of installing, maintaining and removing the
traffic control devices for road closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close I-95 Ramps & Loops for non-island work at: US 301, US 701,
Brogden Rd., US 70 Business and US 70 (Loops only) during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday to Thursday, 7:00am to 8:00pm
Friday to Sunday, 7:00am to 10:00pm

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for road closures according to the time restrictions
stated herein.
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The completion time for this intermediate contract time will be the time the Contractor is
required to complete the removal of traffic control devices required for the road closures
according to the time restrictions stated herein and restore traffic to the existing traffic pattern

The liquidated damages are One Thousand Dollars ($1,000.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 Gl14H

The Contractor shall complete the work required of Work Zone Traffic Control Narrative #4A
as shown on Sheet TMP-1B and shall place and maintain traffic on same.

The date of availability for this intermediate contract time at each island location is the date the
Contractor elects to begin the work.

The completion date for this intermediate contract time at each island location is the date which
is fourteen (14) consecutive calendar days after and including the date the Contractor begins this
work.

The liquidated damages are Two Thousand Dollars ($2,000.00) per calendar day for each
island location.

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES:
(5-21-13) 108 SP1 G141

The Contractor shall complete the work required of installing each new inductive loop after the
removal of each existing loop by the milling, patching or resurfacing operations and shall place
and maintain traffic on same.

The date of availability for this intermediate contract time for each inductive loop installation
will be the date when the Contractor elects to disturb the existing inductive loop.

The completion date for this intermediate contract time for each inductive loop installation will
be the date which is seven (7) consecutive calendar days after the date of availability.

The liquidated damages are Five Hundred Dollars ($500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 G14D

The Contractor shall complete the required work of installing, maintaining and removing the
traffic control devices for road closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close I-95 Ramps & Loops for island work at: US701 (including
segments of US 301, NC 98 and Devils Racetrack Rd.), Brogden Rd., and US 70 Business
(in quadrants south of US 70 Business only) during the following time restrictions:
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DAY AND TIME RESTRICTIONS

Friday 12:00pm (noon)
to .
Sunday 10:00pm

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for road closures according to the time restrictions
stated herein.

The completion time for this intermediate contract time will be the time the Contractor is
required to complete the removal of traffic control devices required for the road closures
according to the time restrictions stated herein and restore traffic to the existing traffic pattern.

The liquidated damages are One Thousand Dollars ($1,000.00) per hour.

MAJOR CONTRACT ITEMS: ,
(2-19-02) _ - 104 SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description
25 — Asphalt Concrete Surface Course, Type S9.5 D
29 — Open-Graded Asphalt Friction Course, Type FC-2 Modified

34 — Steel Beam Guardrail
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GENERAL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE
TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE
ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN
OR DIRECTED BY THE ENGINEER.
TIME BESTRICTIONS
A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:
ROAD NAME DAY AND TIME RESTRICTIONS

I1-95 MONDAY TO THURSDAY, 7:00AM TO 8:00PM
FRIDAY TO SUNDAY, 7:00AM TO 10:00PM

B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL
EVENTS AS FOLLOWS:

ROAD NAME

1-95 &
I-95 RAMPS & LOOPS

HOLIDAY

1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH TRAFFIC
VOLUMES, AS DIRECTED BY THE ENGINEER.

2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 6:30 A.M. DECEMBER 31st
TO 8:00 P.M. JANUARY 2ND. IF NEW YEAR'S DAY IS ON A FRIDAY,
SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 8:00 P.M. THE FOLLOWING
TUESDAY.

3. FOR EASTER, BETWEEN THE HOURS OF 6:30 A.M. THURSDAY AND
8:00 P.M. TUESDAY.

4. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:30 A.M. FRIDAY TO
8:00 P.M. WEDNESDAY.

5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:30 A.M. THE
FRIDAY BEFORE THE WEEK OF INDEPENDENCE DAY AND 8:00 P.M.
THE FOLLOWING MONDAY AFTER THE WEEK OF INDEPENDENCE DAY.

6. FOR LABOR DAY, BETWEEN THE HOURS OF 6:30 A.M. FRIDAY AND
8:00 P.M. WEDNESDAY.

7. FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:30 A.M. TUESDAY TO
8:00 P.M. MONDAY.

8. FOR CHRISTMAS, BETWEEN THE HOURS OF 6:30 A.M. THE FRIDAY
BEFORE THE WEEK OF CHRISTMAS DAY AND 8:00 P.M. THE FOLLOWING
TUESDAY AFTER THE WEEK OF CHRISTMAS.

C) DO NOT CLOSE RAMPS/LOOPS FOR NON-TSI AND WORK AS FOLLOWS:

BOAD NAME DAY AND TIME RESTRICTIONS

Us 301, US 701 MONDAY TO THURSDAY, 7:00AM TO 8:00PM
BROGDEN RD., US 70 BUS, FRIDAY TO SUNDAY, ~ 7:00AM TO 10:00PM
US 70 (LOOPS ONLY)

D) DO NOT CLOSE RAMPS/LOOPS FOR ISLAND WORK AS FOLLOWS:
BOAD NAME DAY AND TIME RESTRICTIONS

US 701 (INCL. SEGMENTS OF
US 301, NC 98 AND
DEVILS RACETRACK RD.)
BROGDEN ROAD
US 70 BUS (IN QUADRANTS SOUTH
OF US 70 BUS. ONLY)

FRIDAY 12:00PM (NOON)
T0
SUNDAY 10:00PM

E) OPERATE EQUIPMENT AND CONDUCT OPERATIONS IN THE SAME DIRECTION AS THE
FLOW OF TRAFFIC. MAINTAIN VEHICULAR ACCESS IN ACCORDANCE WITH ARTICLE
1101.05 OF THE 2012 STANDARD SPECIFICATIONS.

LANE AND SHOUILDER ClOSURE REQUIREMENTS

F) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING
PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO
LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.

G) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN
OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY
STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY
BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

H) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN
OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY
STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY
BARRIER OR GUARDRAIL.

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN

TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY
STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY
BARRIER OR GUARDRAIL.

I) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL
OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO
THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED
BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR
EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

J) DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN
TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED
WITH GUARDRAIL OR BARRIER.

K) DO NOT INSTALL MORE THAN FIVE (5) MILES OF LANE CLOSURE ON I-95
MEASURED FROM THE BEGINNING OF THE MERGE TAPER TO THE END OF THE
LANE CLOSURE.

L) DO NOT INSTALL MORE THAN ONE LANE CLOSURE IN ANY ONE DIRECTION
ON I-95.

IRAFFIC PATTERN Al TERATIONS

M) NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY
TRAFFIC PATTERN ALTERATION.

SIGNING

N) INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN
40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE
(3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

0) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING
TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN
IN THE TRAFFIC CONTROL PLANS.

P) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD
WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE
DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

Q) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.
IBAFFIC CONTROL DEVICES
R) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.
PAVEMENT MARKTNGS AND MARKFERS

S) INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKERS
ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

ROAD NAME MABRKTNG MABKER

I-95 & PAINT
I-95 RAMPS & LOOPS

T) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
LINES.

U) REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND
MARKERS BY THE END OF EACH DAY'S OPERATION.

V) TRACE THE EXISTING AND PROPOSED MONOLITHIC ISLAND LOCATIONS WITH
PROPER COLOR PAVEMENT MARKINGS PRIOR TO REMOVAL AND INSTALLATION.
PLACE DRUMS TO DELINEATE ANY EXISTING AND PROPOSED MONOLITHIC ISLANDS
AFTER REMOVAL AND BEFORE INSTALLATION

PROJ. REFERENCE NO. SHEET NO.

1-5784 | TNP-1A

eig}
Engineering

MANAGEMENT STRATEGIES

TEMPORARY RAISED

THIS PROJECT CONSISTS OF MILLING AND PAVING EXISTING

SURFACES ON I-95 AND SOME RAMPS USING LANE CLOSURES, AND OFFSITE
DETOURS FOR RAMP AND LOOP CLOSURES. SEE SHEET TMP-1B

NARRATIVE FOR DETAILS.

APPROVEE):

Plichact T. Bqepha DATE:3/9/2016

MISCELIANFOUS

W) LAW ENFORCEMENT MAY BE USED TO MAINTAIN TRAFFIC THROUGH THE
WORK AREA AND/OR INTERSECTIONS AS DIRECTED BY THE ENGINEER.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

SEAL

TRANSPORTATION
OPERATIONS
PLAN




